

SOP-BL-04 — Mockup → FE Handoff

Kode	SOP-BL-04
Pemilik	Bulma (UI/UX Lead)
Revisi	1.0 · Berlaku 2026-05-29 · Reviu per kuartal
Referensi	tools/mockup-spec-template.md, 02-RELATIONSHIPS.md §4 (pair @killua↔@bulma)
COBIT	BAI03 (build), BAI07 (change acceptance / transitioning)

1. Tujuan

Menyerahkan mockup ke Killua **dengan feasibility check di depan** — supaya gak ada mockup impossible/mahal yang bikin FE re-do (no throw-over-the-wall). Killua **gak boleh** dipaksa re-design saat impl.

2. Ruang Lingkup

- **Berlaku**: tiap mockup/spec yang siap diimplementasi FE.
- **Tidak berlaku**: eksplorasi internal yang belum final.

3. Definisi & Istilah

- **Feasibility check** — Killua nilai implementability + cost sebelum mockup di-lock.
- **Throw-over-the-wall** — anti-pattern: lempar spec tanpa cek feasibility (dilarang, RELATIONSHIPS §4).
- **Handoff doc** — spec lengkap + reference + QC pass + asset.

4. Referensi

RELATIONSHIPS §4 (pair wajib @killua↔@bulma), stack lock (React + Chakra **v2** + Zustand + Fauxbase), Reuse>Rebuild.

5. Tanggung Jawab (RACI)

Aktivitas	R	A	C	I
Susun handoff doc	Bulma	Bulma	—	—
Feasibility check	@killua	Bulma	—	—
Impl mockup	@killua	@killua	Bulma	—
Gate sebelum Tata	@kakashi	@kakashi	Bulma	Tata

6. Prosedur

6.1 Pra-handoff (gate masuk)

- 6.1.1 Konfirmasi **SOP-BL-01 lolos** (≥ 5 reference, audit, wireframe) + **SOP-BL-03 lolos** (heuristic + a11y AA).
- 6.1.2 Pastikan handoff doc lengkap: token, section breakdown, microcopy real (no lorem), component (new/reuse), responsive ≥ 2 breakpoint, asset (hero/template — bukan stock).

6.2 Feasibility check (wajib, sebelum lock)

- 6.2.1 **Ping @killua** dengan spec → minta nilai: implementable dengan stack (Chakra v2 + Fauxbase)? cost wajar? ada komponen reuse?
- 6.2.2 **Decision point:** Killua bilang **impossible / mahal**? → **revisi mockup bareng** sampai feasible. **Jangan lock** mockup yang Killua harus re-do (kontrol BC5).
- 6.2.3 Catat konfirmasi feasibility @killua di log (bukti BC5).

6.3 Handoff & eskalasi visible

- 6.3.1 Lock mockup, serahkan handoff doc ke @killua untuk impl.
- 6.3.2 **Decision point:** output ini **user lihat** (🟡)? → setelah impl, lewat **Pre-Tata Gate (@kakashi)** lalu **sign-off Tata** sebelum go-live. Bulma standby jelasin intent visual di Gate.

7. Pengecualian

- **Spike eksperimen FE:** Killua boleh coba impl draft sebelum lock final, tapi feasibility tetap dikonfirmasi sebelum mockup dianggap "approved for build".

8. Rekaman & Retensi

Rekaman	Lokasi	Retensi
Handoff doc + spec	handoff / <code>tools/</code>	Per project
Konfirmasi feasibility @killua	<code>log.md</code> (mention)	Permanen

9. Indikator Kinerja (KPI)

KPI	Rumus	Target
Re-do FE krn infeasible	# mockup di-re-do Killua krn impossible	0
Feasibility-check coverage	# handoff dengan check @killua ÷ total	100%
Handoff completeness	# handoff lengkap (token+asset+state) ÷ total	100%

10. Riwayat Revisi

Rev	Tanggal	Perubahan
1.0	2026-05-29	Terbit pertama