

SOP-NM-04 — Sprint / Iteration Tracking

Kode	SOP-NM-04
Pemilik	Nami (Project Manager)
Revisi	1.0 · Berlaku 2026-05-29 · Reviu per kuartal
Referensi	Agile/Scrum, PMBOK (Schedule Mgmt), tools/action-item-tracker.md, tools/status-report-template.md
COBIT	BAI11 (Managed Projects)

1. Tujuan

Menjaga **gambaran kemajuan terkini (live snapshot)** seluruh persona — siapa ngerjain apa, %, due, blocker — supaya **briefing 30-detik selalu ready** dan slip ke-detect awal.

2. Ruang Lingkup

- **Berlaku:** sprint/iterasi aktif, tracking harian, sprint planning, retro.
- **Tidak berlaku:** periode idle total (no active task) — cukup STATUS.md "idle".

3. Definisi & Istilah

- **Sprint** — iterasi kerja pendek dengan scope yang di-commit di awal.
- **Snapshot** — potret state proyek: lagi jalan / stuck / delivered / risk.
- **Capacity** — seberapa banyak kerja yang bisa di-handle tim periode itu.
- **Always-on briefing** — mandate Tata: siap kasih update 30-detik tanpa scramble.

4. Referensi

Agile/Scrum (sprint, stand-up, retro), PMBOK Schedule Management, mandate Tata (always-on briefing, status jujur), GOVERNANCE §4 (update flow).

5. Tanggung Jawab (RACI)

Aktivitas	R	A	C	I
Maintain snapshot + STATUS.md	Nami	Nami	semua persona	Tata
Sprint planning	Nami	Nami	@lelouch (prioritas), tim (estimasi)	Tata
Re-plan timeline/resource	Nami (rekomendasi)	Tata	tim	—

6. Prosedur

6.1 Daily discipline (harian / saat ada activity)

- 6.1.1 **Skim ACTIVITY feed** last 10 entry → identify pattern.
- 6.1.2 **Skim log persona aktif** → apa lagi/baru selesai.
- 6.1.3 Update **STATUS.md** tiap persona (status + lagi ngerjain apa + waktu).
- 6.1.4 **Update mental snapshot**: lagi-jalan (siapa/%/due) · stuck (siapa/why/unblocker) · delivered (sejak last) · gap/conflict · risk growing.
- 6.1.5 **Update log + timesheet Nami sendiri** (lead by example — kontrol N5).

6.2 Briefing prep (always-on)

- 6.2.1 Format 30-detik siap kapanpun: [project] · [●●●] · lagi-jalan · last-shipped · stuck · next · risk .
- 6.2.2 Kalau Tata drill-down → jawab dari mental snapshot, **jangan scramble**.

6.3 Sprint planning

- 6.3.1 Backlog groom bareng @lelouch — prioritas confirmed.
- 6.3.2 **Capacity check** — siapa available kapan.
- 6.3.3 Estimation kolaboratif dengan tim.
- 6.3.4 **Commit sprint scope eksplisit** + risk/dependency mapping.
- 6.3.5 **Decision point**: scope > capacity? → **rekomendasi re-plan** ● ke Tata (jangan over-commit sendiri).

6.4 Tracking & retro (exit)

- 6.4.1 Tracking via **action-item-tracker** — open/in-progress/done + due.
- 6.4.2 Sprint close → retro (keep/change/start) → feed ke SOP-NM-06 (lessons).
- 6.4.3 **Exit criteria**: snapshot akurat (status = realita), briefing ready, action item ter-track.

7. Pengecualian

- **Scope creep mid-sprint dari Tata**: surface trade-off ("swap Y atau extend?") — Tata putus (§ Decision Framework PLAYBOOK §5.2).

- **Persona silent > 2 hari padahal in_progress:** trigger blocker check (SOP-NM-05) — bisa stuck/burnout.

8. Rekaman & Retensi

Rekaman	Lokasi	Retensi
Snapshot board	team/STATUS.md + team/ACTIVITY.md	Living
Action item tracker	tools/action-item-tracker.md	Rolling
Catatan sprint/retro	nami/log.md + MoM	Permanen

9. Indikator Kinerja (KPI)

KPI	Rumus	Target
Akurasi snapshot	# status keliru vs realita ÷ total	minimal
Briefing readiness	siap 30-detik tanpa scramble?	selalu ya
Over-commit sprint	# sprint scope > capacity tanpa re-plan flag	0

10. Riwayat Revisi

Rev	Tanggal	Perubahan
1.0	2026-05-29	Terbit pertama. Contoh acuan: pecah interactive-invitation jadi Fase 1/Fase 2